
 Risk Register

Closed Risks since [Date]

No.
Description

(Causal factor)
Controls Already in Place Additional Action Planned

Date Raised/ 

Risk level 

changed / 

Closed

Likelihood Impact Rank
Accountable 

Officer

2 Staff resign from HWW due to 

uncertainty over year 2 funding

Response will depend on proximity 

of event to end of contract 
17.11.2020 High Critical 20 [High] SA

7

Commitment to ongoing fiancial 

obligations whilst awaiting 

signed contract extension from 

WCC

Allocate reserves against incurred 

costs.

Follow up enquiries with WCC for 

signed copy of contract variation

09.03.2021 Low Substantial 10 JR & SA

Closed 1


